Minutes for the March 16, 2011, CERES
Production Oversight Board Meeting

Meeting began at 1:00 p.m. in Building1250 Room 116.

Meeting Notes
There were no comments or corrections on the minutes from the last meeting.

Announcements
CERES Science Team meeting scheduled for April 26 — 28 at Marriott in Newport News.

Open Action Items
1. Discuss the ISCCP-D2like-FIxDay/Nit file names with Dave Doelling. (2/16/11 —
Jonathan)
2. Provide answers to Raja’s questions she emailed recently. (3/16/11 — Jonathan)

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Inversion 814 — Updated to document LASP SORCE file

Perl_Lib 834 — Updated to document explicitly assigning umask 002; already approved, released,
and closed

Instrument 836 — Removal of 2 files from PCF that are no longer needed; already approved and
released

TISA Gridding 837 — Redelivery of ISCCP-D2like-Day/Nit code to magneto

Instrument 838 — Fixing a problem found in VValR22 files; to be delivered aft NCT IlI

There were no issues identified, so these SCCRs will be approved.

Systems
Minor problems over the weekend — broken cable, bad LUN, homedir problems

“Shrunk” SCF2 by removing 1 controller, first of 4 steps, creating RAID 6 with 3 controllers
instead of 2

File server problem on Monday was related to weekend problems

Status of Open SCCRs

836 — No longer needed right away since ValR22s are bad; cancel and include updates in 838
716 — No open software problem reports; promote by the end of the week

833 — Delivery rescheduled to March 18

795 — Still on hold until 833 delivered

749 — Have to sort out a few things associated with SGE scripts then ready to redeliver

829 — Waiting for Aqua SSFs to finish.

831 — Need to promote same time as 829

827 — Ready to be delivered to CM

809 — Delivered to CM

814 — Still on schedule for April 1 delivery, but clouds optical depth problem came up this week
756 — Thomas implementing platform parameter update



770 — Thomas implementing platform parameter update

837 — Might deliver Friday or next week

763 — No update

740 — Dale has provided robust testing input; Angel to provide input hopefully this afternoon
804 — No change

801 — On hold and awaiting redelivery

765 — Waiting for science to finalize what they want to do; delivery will slip

787 — No change; Jonathan needs to respond to 2 of the questions in Raja’s email

823 — No update

825 — No update

Promotion Priorities List
Jonathan updated the priorities this morning; 836 will come off list after it’s closed.

Additions to the Posted Reports
Toolkit
No updates to status report.

CERESIib
Integrated Victor’s latest updates into CERESIib.

Perl Lib
Added umask 002.

Instrument
Sue asked if ValR22s can be cleaned up off disk; Denise said yes.

Updating metadata code to solve problems.

Met with Randy Dye yesterday to discuss SVN/TRAC. Instrument, CERESIib, Perl_Lib, and
AMI job submission scripts will begin using SVN/TRAC first, then it will be rolled out
incrementally to all subsystems. SIT will write TRAC ticket for problem reports. Open
TRAC tickets will be reviewed at CPOB meetings.

ERBE-like
Working with Nitchie to expand SRFs through November 2010.

Clouds

Lee said that when Clouds 809 is released Rita Smith will be available to assist SIT as necessary.

Convolution
Working on narrowband/broadband calibrations.

Inversion
Clouds optical depth issue came up this week.



SARB
CRS being worked.

MOA being done off-line for now; available to anyone needing test data.
TISA Gridding & GGEO

Found a problem in the Subsystem 9 cloud retrieval code; may just take it out so it doesn’t cause
trouble for downstream subsystems.

TISA Averaging
Working to find errors in lite products. Everything finally matched, but Cathy found cloud
property issue. Looking to see if it’s okay to drop cloud retrieval.

PRs
Getting feedback on info for PR status.

cM
No updates to status report.

Production Processing Database/Automation
No updates to status report.

Ordering Tool
Rolled out new version Monday of this week; folks are providing feedback to Ed.

FM5
NCT I11 test procedures expected by March 28.

Status from JPSS Program Concept Review Meeting

Jonathan and Walt attend this meeting. November 2016 target launch date for FM6. Support 4
other missions in addition to NPP. Focus on NPP launch, then other missions support based on
remaining funding.

Meeting ended at 2:12 p. m.



